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EX. FIRE ALARM PANEL TO BE 
DISABLED. PROVIDE NEW WIRING 
AND CONDUIT TO NEW FIRE ALARM 
PANEL ON GROUND FLOOR.

COLUMN 

EX. BUILDING FOOTPRINT ABOVE

REFER TO  EXISTING 
MECHANICAL DRAWING 
M-13 FOR ADDITIONAL 
RENOVATION WORK
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1. REFER TO DEMOLITION ELEVATIONS FOR MORE INFO.
2. REFER TO MECHANICAL DRAWIINGS (EXISTING).
3. REFER TO HERITAGE DEMO DRAWINGS FOR MORE  INFORMATION 
ON THE VICTORIAN HOUSE ENVELOPE AND SITE SCOPE OF WORK.

GENERAL NOTES NEW & EXISTING CONSTRUCTION 

RED DASHED LINES REPRESENTS EXISTING TO BE FULLY 

DEMOLISHED. INCLUDE DOORS, WINDOWS, STAIRS, RAILINGS 

AND MECHANICAL OR ELECTRICAL EQUIPMENT ASSOCIATED 

WITH THESE AREAS.

3

2

1

KEYNOTES

RELOCATE EXISTING MONUMENT

DONOR BENCH TO BE RELOCATED

AREA OF FLOOR TO BE DEMOLISHED TO 
ACCOMODATE NEW FLOOR OPENING

SHADED AREA INDICATES 
AREA NOT IN SCOPE (EX.)

ABBREVIATIONS

GENERAL:
EX = EXISTING
ADJ = ADJACENT
ACC = ACCOMODATE
DEMO = DEMOLISHED
RENO = RENOVATION 
AHU = AIR HANDLING UNIT
VH = VICTORIAN HOUSE

HATCHED AREA INDICATES 
AREA OF FULL DEMOLITION.

DEMO WALL TO ACCOMODATE NEW DOOR4

All drawing and 
specifications are the 
property of the architect. The 
contractor shall verify all 
dimensions and information 
on site and report any 
discrepancy to architect 
before proceeding.

Montgomery Sisam Architects Inc.

197 Spadina Avenue, Toronto, Ontario M5T 2C8  montgomerysisam.com
Tel 416.364.8079   Fax 416.364.7723
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DEMOLITION PLANS (LOWER LEVEL
AND LEVEL 1)

18057

Innis College Addition and Renovation

HM, ML, DG

KH, DL, EM

A0.20

2 Sussex Ave
Toronto, Ontario.

1 : 150A0.20
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PHASE 1 CONSTRUCTION

INSULATED WALL TO BE 
INSTALLED TO SEPARATE 
CONSTRUCTION AREA

INSULATED WALL TO BE 
INSTALLED TO SEPARATE
CONSTRUCTION AREA

EXISTING EMERGENCY 
EXIT DOOR TO BE 
BLOCKED

EXISTING GLAZING TO 
REMAIN UNTIL LATER 
PHASE TO MAINTAIN 
ACCESS EXISTING 
CORRIDOR NO. 180

ENTRANCE TO WEST 
ATRIUM TO BE CLOSED

ENTRANCE/EXIT STAIRS TO 
VICTORIAN HOUSE TO BE 
SHARED WITH PUBLIC AND 
CONSTRUCTION ACCESS

ENTRANCE/EXIT TO EAST 
ATRIUM TO BE MAINTAINED 
AT ALL TIMES

EMERGENCY EXIT DOOR 
TO BE MAINTAINED AT 
ALL TIMES

ENTRANCE/EXIT TO EAST 
WING TO BE MAINTAINED AT 
ALL TIMES

EMERGENCY EXIT DOOR 
TO BE MAINTAINED AT 
ALL TIMES

EXISTING ADMIN OFFICE 
TO BE CLOSED AND 
RENOVATED DUE TO 
INSTALLATION OF NEW 
STRUCTURE AT 
ELEVATOR LOBBY

INSULATED WALL TO BE 
INSTALLED TO SEPARATE
CONSTRUCTION AREA

PART OF EXISTING CEILING 
IN CORRIDOR NO. 180 TO BE 
REMOVED IF REQUIRED TO 
RUN ANY NEW SERVICES

PHASE 4 CONSTRUCTION

PHASE 2 CONSTRUCTION

PHASE 3 CONSTRUCTION

TIE TWO (2) NEW 
CONDENSING LINES INTO 
EXISTING MECHANICAL 
ROOM (SHUT DOWN 
REQUIRED)

TIE NEW FIRE ALARM 
CONDUIT INTO EXISTING 
PANEL (SHUT DOWN 
REQUIRED)

EXISTING DUCTBANK INTO 
ELECTRICAL ROOM TO BE 
DEMOLISHED AND REROUTED 
TO NEW SWITCHGEAR (SHUT 
DOWN REQUIRED)

NEW POWER & TELCO 
LINES FROM EXISTING 
ELECTRICAL ROOM TO 
NEW ELECTRICAL ROOM 
(SHUT DOWN REQUIRED)

INSULATED WALL TO BE 
INSTALLED TO SEPARATE 
CONSTRUCTION AREA 
AND DOOR FOR 
CONSTRUCTION TRADE 
ACCESS

MIRCO/HELICAL PILE OR CONTROLLED MODULUS COLUMNS
PHASE 1 - JUNE 2023 TO END OF JUNE 2025
PHASE 2 - MAY 1, 2024 TO JULY 25, 2024 (12 WEEKS)
PHASE 3 - MAY 22, 2024 TO JULY 3, 2024 (6 WEEKS)
PHASE 4 - AUGUST 1, 2024 TO SEPTEMBER 9, 2024 (6 WEEKS) 

ENTRANCE/EXIT STAIRS TO 
VICTORIAN HOUSE TO BE 
SHARED WITH PUBLIC AND 
CONSTRUCTION ACCESS

APPROXIMATELY 4 TO 5 WEEK DISRUPTION OF 
USING THIS ENTRANCE WHILE SITE SERVICING 
AND NEW COOLING LINES ARE INSTALLED. 
ALTERNATE ENTRANCE TO BE USED  
(PATHWAY TO BE DETERMINED)

VICTORIAN HOUSE
DUE TO THE REQUIREMENT OF TWO MEANS OF 

EGRESS.  THE VICTORIAN HOUSE WILL BE 
CLOSED THE ENTIRE DURATION OF THE 

PROJECT. 

NEXT PHASE


